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CALL TO ORDER
MOMENT OF SILENCE
PLEDGE OF ALLEGIANCE
ROLL CALL BY THE COUNTY CLERK

I. CITIZENS' REMARKS
e Individuals wishing to give public comment are asked to fill out a form upon
arrival at the board meeting.
e Peoria County Board meetings are livestreamed and may be watched remotely.
Comments on these platforms will not be added to the record.
e Facebook: https://www.facebook.com/peoriacountygov

e YouTube: https://www.youtube.com/channel /UC-
gaAdj6tzIxqizodzEoMIQ

II. ZONING ORDINANCE AND RESOLUTIONS
1. Aresolution from your County Health Committee recommending approval of

Guaranteed Maximum Prices for the construction of the Health and Human Services
Campus with associated budget amendments. (Pending Committee Approval)
III. MISCELLANEOUS AND ANNOUNCEMENTS

IV. ADJOURNMENT


https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.facebook.com%2Fpeoriacountygov&data=04%7C01%7Cjkleffman%40peoriacounty.org%7C9123f60bbe624d12f33008d951cf0271%7Ccdcf2aba83c24d05b8cbf0e00004e405%7C1%7C0%7C637630771815614940%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=6PYaIDbGLlWUr6%2FQL5sMs77zeq%2BOHgfyH6qQclyQR1U%3D&reserved=0
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https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.youtube.com%2Fchannel%2FUC-qaAdj6tzIxqi3odzEoMlQ&data=04%7C01%7Cjkleffman%40peoriacounty.org%7C9123f60bbe624d12f33008d951cf0271%7Ccdcf2aba83c24d05b8cbf0e00004e405%7C1%7C0%7C637630771815624897%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=JG56UyWt4Cj4fXVT%2BOOn6lF91g2V912eAbEjXFZt4p8%3D&reserved=0
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Agenda Category: RESOLUTION
. Health & Human Services Campus Guaranteed Maximum Price & Associated Budget

Item Title:

Amendments

ISSUE:

Recommendation to set the Guaranteed Maximum Price (GMP) for the Health & Human Services Campus, and
the associated budget amendment to fully fund the project.

BACKGROUND:

Health & Human Services Project Background:

In late 2020, the Peoria County Board started discussions for creating a Health and Human Services (HHS)
Campus to house not only the county’s mandated services of the Peoria City/County Health Department
and Peoria County Coroner’s Office, but also the Sustainability and Resource Conservation Department and
Regional Office of Education. The need for a new Health Department campus has been considered for
several years, and the Health Department has been saving funds in anticipation of needing either a new
building or substantial repairs. Additionally, the Gift Avenue Complex was identified for major physical
upgrades and inadequate functionality for the services provided by the Coroner’s Office. The County has
been intentionally prioritizing the site within the Capital Projects Fund.

Beginningin 2021, discussions with the Peoria County Board and Board of Health increased as a new funding
stream became available through the American Rescue Plan Act (ARPA). The Peoria County Board was also
interested in the prospect of better utilization of space and facilities across several County programs and
departments, specifically those housed in facilities outside the Courthouse. Concerns included:
e Functionality and age of the current Peoria City/County Health Department, which consists of
multiple buildings and additions over the span of decades.
e Functionality and age of the Coroner's Office building, which was originally constructed as the
juvenile detention center.
e The multiple locations of the Regional Office of Education, which has staff in four different
locations throughout Peoria County.



e Maintaining space for the Sustainability and Resource Conservation Department, currently housed
at the Health Department.

e The Election Commission Office, which is in leased space (since determined to remain in its current
location).

Since Fall 2021, Peoria County Board Members and staff have worked with consultants to gather and
evaluate an extensive amount of data on the community these departments serve; the requirements of
each office and space needed; how services could be improved; and what options are available for a new
space.

Health & Human Services Campus Project Timeline:

June 8, 2021: County Health approves project delivery method. To be able to solicit requests for
qualifications (RFQ), it was necessary to determine the most advantageous project delivery method for
the County.

September 9, 2021: Peoria County Board approves contract with Farnsworth Group for architectural
services and River City Construction for Construction Manager at Risk for preconstruction and
construction management. These firms were tasked with evaluating the current public health, coroner,
regional education, sustainability, and election infrastructure needs. This included:

o Evaluating mandated versus discretionary services

o Service delivery mapping

o Space programming and design elements

o Renovations versus replacement of the current facility

o If replacement, site location evaluation

January 13, 2022: Peoria County Board votes to not renovate the current Health Department
campus, and instead will look to build new or rehabilitate a suitable alternative space. Farnsworth
Group and River City Construction presented an existing facility assessment to the Peoria County Board.
They studied the current facilities, including how they are currently utilized and their existing condition,
structure, and building systems. Farnsworth Group also met with staff at the Health Department,
Coroner's Office, Sustainability and Resource Conservation Department, Election Commission, and
Regional Office of Education to understand their needs and services more fully. Based on their
evaluation and data collection, the consultants recommended:

o The Health Department replace its current buildings. It would be more beneficial to build new
or find a new location to renovate. They concluded the cost difference to build a new state-
of-the-art, code compliant, energy-efficient facility specifically designed to function for the
Health Department's needs would be approximately 1%-2% less than renovating and
expanding the existing facility to enable consolidated services.

o The Sustainability and Resource Conservation Department maintain co-location with the
Health Department facility.

o The Coroner's Office replace its current building. It would be more beneficial to build new or
find a new location to renovate.

o The Regional Office of Education departments should consolidate at the new HHS campus,
except for the Regional Learning Center located at Wildlife Prairie Park.

o The Election Commission should remain at its current location, as there was no need to
renovate its space.

January 2022 - March 2022: Small group meetings are convened with County Board members,
Farnsworth Group, and County staff to discuss services offered by the various departments involved;
how services are provided; recognize community partners at these locations; and determine



prioritization for co-location. In addition, these small group meetings allowed for understanding of both
current and eligible users; acknowledged the programming needed to serve both staff and clients; and
utilized geographic data gathered to assist in site selection. Working with Peoria County Geographic
Information Systems (GIS) staff, data maps were created to assist in visualizing location assessment.
These maps are included within Attachment A.

April 2022: County Board members and County staff received a Site Criteria Matrix from Farnsworth
Group. The matrix identified 29 potential sites and scored them by programming, financial, users,
outreach, and sustainability criteria. Out of a possible score of 249, Farnsworth Group found these to
be the top locations (complete potential site matrix included in Attachment B):
o 232 —Current Health Department location on Sheridan Road (demolition and new building)
o 211 - Peoria Public Schools land adjacent to Sterling Middle School (acquire, new building)
o 210 - University of Illinois College of Medicine land on Martin Luther King Junior Dr (acquire,
new building)
o 209 — Current Coroner's Office/Children's Advocacy Center location at the Gift Avenue
Complex (demolition and new building)
o 207 — County Farmland near Peoria County Jail (new building)
o 200 - Former Heddington Oaks eventually sold to Methodist Medical Central lllinois in 2022
(major remodel)

May 12, 2022: Peoria County Board votes to construct the new HHS Campus on the site of the
existing Peoria City/County Health Department on North Sheridan Road, citing the research done in
the small groups which demonstrated the existing location's advantages.

May 2022: Health Department initiates separate project to relocate operations. Alternative locations
for all Health Department operations had to be identified and made ready so that the Health
Department can continue to operate once the current facility is demolished. This required coordination
with Federal and State partners; grant compliance requirements; and identifying locations with dental
and medical facilities.

July 14, 2022: The County Board approves the Project Labor Agreement (PLA) with the craft unions
under the West Central lllinois Building and Construction Trades Council. The PLA is an agreement
between the County and the building and trades construction unions that are likely to supply labor
during the demolition of the current health department buildings and construction of the new Health
and Human Services Campus. This agreement protects the County from any work stoppages that are
beyond the control of either the County as owner or River City Construction LLC as the construction
manager at risk. The agreement also states the County's desire to achieve goals for minority and
women participation in the workforce on the job site, and that the building and trades construction
unions will put forth a good faith effort to achieve the County's goals.

August 23, 2022: Farnsworth Group presented the first look of the new campus at the Peoria County
Board Health Committee. Plans continue to be reviewed and altered. The pre-construction estimate is
$28.1 million.

December 2022: The Health Department begins relocation of all programs and services to alternate
locations to accommodate the construction of the new building. Health Department operations and
staff are distributed across six locations: four County (highway, coroner, bunker, and courthouse); one
partner agency (Heartland Health Service at Carle Human Service Center); and one private property
(North California Street, Peoria)

August 2022-March 2023: Farnsworth Group, River City Construction and County staff conduct
multiple rounds of value engineering effort.
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January 4, 2023: Peoria County Board Members were shown updated renderings, project
scope, and pre-construction cost estimates for the project. The result of the value engineering
effort was a reduction of $6.3 million resulting in a revised pre-construction estimate of $21.8
million. Major Value Engineering include:

4
4
4

A A A 4B A 4 A A 4

4

Consolidated 2 structures into a single structure.

Using the County Board adopted priority matrix, eliminated Pre-School For All.
Reduced number of medical and dental exam rooms to minimum possible without
jeopardizing partnerships.

Reduced square footage of offices and space designated for cubicle workspaces.
Reduced square footage and capacity of intake waiting area.

Reconfigured site and parking design to maintain large portion of existing parking lot.
Reduced 2-story “Spine” design element by approximately 50%.

Eliminated poured concrete walls that define the “Spine.”

Made decision to keep existing garage.

Eliminated green roofs.

Converted partial basement to crawl space (for mechanical systems) and reduced
size.

Converted crawl space to slab-on-grade.

January 24, 2023: Another presentation was given to the county's Health Committee, which
included updated floor plans, pre-construction cost estimates, and schedules for the new

campus.

e February 9, 2023: The Peoria County Board approves the creation and appointment of a County
Board Representative for the Health and Human Services Campus Project. Mr. Terry Ruland is
appointed to the position.

O

February 15, 2023: Farnsworth Group, River City Construction, County Board Representative,
and County staff review of current pre-construction cost estimate values and review of
structure design.

February 24, 2023: Farnsworth Group, River City Construction, County Board Representative,
and County staff review final value engineering and alternative design discussion. Included in
the value engineering and alternates were:

»

Value Engineering:

Clearstory Spine redesign.

Further reduction of square footage.
Elimination of green walls, operable partition in community room and concrete
finish.

Reduction in window treatments.
Casework and finishes modifications.
Iternates to Consider:

Office design.

Generator enclosure.

Open elevator specifications.
Landscaping.

Door options.

Roofing.

Finishes.

Concrete Paving vs. Asphalt.

200 0@
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o March 2,2023: Farnsworth Group, River City Construction, County Board Representative, and
County staff finalize the alternative designs for bids and review 90% construction design
documents.

e March9, 2023: Legal notice regarding bidding for abatement, demolition, and construction of the new
Health and Human Services facility is posted.

e March 17, 2023: Farnsworth Group provides 100% construction design documentation to River City
Construction and Peoria County staff. Documents are uploaded onto the County’s Bid Portal.

e March 23,2023: Pre-bid meeting is held for prospective subcontractors and suppliers, including a focus
on minority, women, disadvantaged, and veteran owned businesses.

e March 28, 2023: County Health Committee provided update on recent efforts and schedule.

e March 30, 2023: Dates of special Health Committee and special County Board meetings set. The action
to be taken by the County Board will be to approve the Guaranteed Maximum Price (GMP) and any
associated budget amendments needed to fully fund the project.

e April 11, 2023: Sealed bids from all subcontractors and suppliers due to County Finance. Bids are
opened, read, and recorded. Rendering of base bid evaluation provided (Attachment C)

e April 14, 2023: River City Construction delivered the Guaranteed Maximum Price.
Project Funding:

There are multiple components to fully funding the project. Like the County’s budget, they are most easily
divided into sources (where the money comes from) and uses (where the money goes).

Sources:

The list of sources, or funding stack, for the project is diverse and includes multiple sources. There are
sources that have been appropriated in prior years, the current year, and planned in future years. There
are sources from three (3) different funds as noted in the table below. Additionally, there are potential
grant-related sources that are actively being pursued. If successful, these grant resources may be used to
reimburse certain project expenditures. Because these reimbursables will not be known until the end of
the project, they are specifically excluded from the sources at this time. The chart below is an explanation
of the major sources of the project.



HHS Campus Funding Sources Over Time ($$ millions)
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Board of Health Usage. In 2018, the Board of Health began intentionally planning for long-term facility
needs. An initial step was recommending that the Peoria County Board adjust the reserve policy
requirement from 24% to 16%. The justification for this change was based on the ratio of grant revenue
to property tax revenue in the department’s annual budget. The County Board supported this change
by amending its financial policies. In FY2021, the County Board appropriated $500,000 in the Health
Department Fund for architectural and engineering services, and other preconstruction expenses.
Based on the timing of the contract awarded to Farnsworth Group, $38,907 was expensed to this
appropriation. The remaining amount lapsed to fund balance and was not reappropriated. In FY2022,
the County Board appropriated a total of $500,000. This was a combination of the first $250,000 from
the Solid Waste Management Fund and $250,000 from the Health Department Fund. As the first money
into the project, one hundred percent (100%) of the appropriation was expended in FY2022.

In FY2023, the County Board did not appropriate anything into the Health Department’s operating
budget but acknowledged that there would be a budget amendment midyear from the unobligated
reserves of the Health Department Fund once the project was let for bid. To prepare for this, the Board
of Health undertook a policy discussion to determine how much of their unobligated fund balance
could be applied to the project (subject to County Board approval). In addition to managing operations
since 2018, recent increases in one-time revenues, specifically Corporate Personal Property
Replacement Tax (CPPRT), have resulted in sizable reserves.

Some County Board Members have expressed concerns that such a significant drawdown of the Health
Department’s reserves would jeopardize the seasonal cash flow needs of the Fund. As a result, the
Board of Health and Health Department staff undertook an historical analysis of cash flow needs. Based
on 2014-2016 data, a period in which the State of lllinois delayed budget approvals, the Board of Health
experienced a $400,000 - $500,000 operating deficit. Using this as the worst-case scenario, the Peoria
City/County Health Department staff recommended the following policy to the Board of Health:
Continue reserve practice of 16% and maintain $500,000 in unobligated funds, however recognizing
the historical and non-sustained CPPRT, do not exceed $5,000,000 towards the construction of the
Health and Human Services Campus project.



The table below documents how the Board of Health arrived at the figures in their policy decision. In
this table, the Fund Balance Requirements of sixteen percent (16%) are calculated on the Health
Department’s operating budget pursuant to the County Board’s Financial Policies — Revenue Policy #1:
Fund Balance. The calculated unobligated fund balance of $4,533,492 is less than the $4,700,000 shown
in the sources table above. The difference is a result of the current operating budget being inflated by
several factors (i.e., COVID response grants). If the operating budget was more closely aligned with
historical Health Department operations, the unobligated fund balance would exceed $4,900,000.
Accordingly, the recommended use of unobligated fund balance of $4,700,000 is justified.

FY2022 Ending Balance
Hith Dept Fund S 6,199,110
TB Fund g 298,164

FY2023 Operating Budget 5 9,148,640

Reserve Requirements
Fund Balance Requirement (16%) 5 1,463,782
Additional Cash Flow Requirement 5 500,000
TOTAL 5% 1,963,782

Unobligated Fund Balance S 4,533,402

American Rescue Plan Act (ARPA) Usage. In 2021, the County Board had two (2) policy sessions on
how to use its allocation from the American Rescue Plan Act. The County’s allocation totals $34.8
million and was received in two tranches in 2021. At the time of the County Board’s policy sessions, the
U.S. Treasury was still accepting comments on the final rule for how they would implement the Act as
approved by the U.S. Congress and signed into law. Coming out of the Board’s two policy sessions, five
(5) spending priorities and amounts were identified, as follows:

e Social Determinants of Health: $2,403,420

e Small Business Assistance: $1,000,000

e Capital Improvements: $28,900,000 ($14,000,000 for HHS & $14,900,000 other)

e Broadband: $2,500,000

e Premium Pay: TBD

As part of the FY2022 budget process, the County Board allocated $421,500 of the $14,900,000 of
“other” capital improvements towards financial assistance to all Peoria County Team Members.

As part of the FY2023 budget, there are three (3) non-capital initiatives funded and ten (10) capital
improvement projects funded totaling $24,950,274. The thirteen (13) initiatives and projects are:
e Appropriations for Non-Capital Initiatives ($4,282,000):
o Broadband Services: $1,300,000
o Small Business Initiatives: $582,000
o Social Determinants of Health: $2,400,000
e Appropriations for Capital Projects ($20,668,274):
o Public Defender Remodel: $768,231
o Jail Addition Roof Replacement: $1,250,000
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Jail Mechanical, Electrical & Plumbing (MEP) Projects: $500,000

Juvenile Detention Center (JDC) Roof Replacement: $1,250,000

Juvenile Detention Center (JDC) Mechanical, Electrical & Plumbing (MEP) Projects:
$700,000

Election Commission Property Acquisition: $700,000

Highway Department Salt Dome, Fleet Garage, Underground Storage Tank Replacement:
$464,130

Multifactor Authentication & Cyber Security Audit (preparation & implementation):
$596,435

Miscellaneous Mechanical, Electrical & Plumbing (MEP) Projects: $610,939

Health & Human Services Campus: 13,828,450

Whether it be contracts that have been already awarded; bids that are on-the-street or getting ready
for release; or investments made, the $24,950,274 appropriated in the ARPA fund in FY2023 have been
obligated but not completely expended at this time.

At the May Executive Committee meeting, Chairman Dillon has asked for a presentation and policy
discussion to either affirm or reprioritize how the County will obligate its ARPA allocation.

Solid Waste Management Fund Usage. From the outset, one intent of the project was to use a portion
of the Solid Waste Management Fund’s reserves for the project. The first money into the project was
$250,000 from the fund. Based on project timing, it went unspent in FY2021, but was transferred and
appropriated in the Health Department Fund in FY2022. It has been expended covering architectural
and engineering and other pre-construction costs. A second drop of $250,000 has always been planned
for FY2024. This would bring a total usage of $500,000 from the Fund.

Uses:

The uses for the project are more concise than the sources, being divided into two primary categories:
GMP-related costs and non-GMP- related costs. The table below shows the subtotals of these categories.

Uses (Total Project Budget)

Type Amount
Hard Construction 5 14,665,160
Allowances 5 1,225,000
Alterante Bids Accepted § 5 8,463

Subtotal

GMP-Related Soft Costs | & 2,770,443

MNon-GMP Soft Costs 5 3,670,350

Subtotal

TOTAL USES

: $ 3,670,350

: § 22,339,416

Guaranteed Maximum Price (GMP). Using the construction manager at risk project delivery model,
the construction manager (River City Construction, LLC) holds all the contracts with the various
subcontractors and suppliers. This is a trade-off to the owner (the County) for having the construction
manager assume all the project risk. The way the owner manages and controls the project costs and



potential overruns is by approving a guaranteed maximum price (GMP). The GMP is what the
construction manager is contractually obligated to deliver, and includes all the abatement, demolition,
and construction costs. These are the hard costs of the project. The GMP also includes some but not
all the project’s soft costs. Soft costs included in the GMP are any Allowances, the General
Requirements, the General Liability Insurance, Builders Risk Insurance, Payment & Performance Bond,
Contingency, and the Construction Manager’s Fees. Once the GMP is set, it can only be increased by
mutual consent of the construction manager and the owner (vote of the County Board). In the event a
project is delivered at a cost greater than the GMP, then the construction manager records a loss on
the project. If the project is delivered under the GMP, then the owner (the County) only pays for the
final cost.

The hard construction costs of the GMP for this project are divided into 21 different construction
divisions as noted in the table below. This table also includes the recommended lead subcontractors in
each division. There are cases where additional work will be further subcontracted by the lead
subcontractor. The table also itemizes the allowances and the soft costs. At the bottom of the table is
the recommended GMP.

As part of the project, bidders were also given the option (not required) to submit a “combination” bid.
This is where a vendor could combine two or more construction divisions into a single combination bid.
The caveat was the vendor also needed to submit an individually for each of the construction divisions
being combined. During the scope review process, it was determined that the combination of
construction divisions 31A Building Demolition & Abatement and 31B Earthwork / Site Demo / Storm
would be most advantageous. This is reflected in only one amount for these two divisions.

Bidders also had the option to bid on 12 bid alternates. Most of these were structured to be additive if
the budget permitted. The alternates are as follows:
e Alternate No. 1:

o Base bid condition: Shall include parking lot as noted on Civil Plans.

o Alternate condition: Shall include concrete in lieu of asphalt for parking lot.

o Recommendation by River City Construction: Accept Alternate. Result: The $1,000
added cost is a return on investment as concrete will provide improved long-term
maintenance.

e Alternate No. 2:

o Base bid condition: Shall include all planting bed preparation, edging, mulch material,
and planting materials as shown per sheet L1.1 — Planting plan.

o Alternate condition: Shall include turf seeding, including soil preparation and mulching
per turf seeding specifications, see drawings for location.

o Recommendation: Will be rebid as part of the landscaping project.

e Alternate No. 3:

o Base bid condition: Shall include all site preparation for path, decomposed granite
material, and steel edging.

o Alternate condition: Shall include turf seeding, including soil preparation and mulching
per turf seeding specifications, see drawings for location.

o Recommendation: Will be rebid as part of the landscaping project.

e Alternate No. 4:

o Base bid condition: Shall include Rainscreen (Blue) as documented and specified for the

Northwest Corner of building depicted location see Sheet G3.1 and Exterior Elevations.



o Alternate condition: Shall include brick in lieu of Rainscreen (Blue) for the Northwest
Corner of building depicted location see Sheet G3.1 and Exterior Elevations. Associated
lintels and brick ledge/steel angle to be included in addendum for above glazing on North
facade. Construction of wall to follow wall section 2/A5.2, face brick veneer on CMU
backing.

o Recommendation by River City Construction: To save further, will convert the
Rainscreen (Blue) of the community room exterior to Brick (as shown in Attachment C).
This will necessitate the Masonry construction division to be rebid with the Exterior
Cladding. This will come back as a deductive change order to the County Board. River
City Construction estimates a six-figure savings to the project.

Alternate No. 5:

o Base bid condition: Shall include screen wall for generator as documented and specified.
Location depicted on G3.1 and Exterior Elevations.

o Alternate condition: Shall include black vinyl fence the same length and height as
documented wood look screen wall. Product to match cell tower fence.

o Recommendation: Keep Base Bid, minimal cost savings.

Alternate No. 6:

o Base bid condition: Shall include roof membrane as documented and specified.

o Alternate condition: Shall include 80MIL TPO roofing membrane where future solar
panels are indicated on A2.1.

o Recommendation by River City Construction: Accept Alternate. Result: The $7,463
added costs will support Peoria County’s initiative towards future roof-mounted solar.

Alternate No. 7:

o Base bid condition: Shall include operable partition in Community Room 1008 as drawn
and specified.

o Alternate condition: Deduct partition and associated track. Structural WT to remain and
ceiling drywall to remain the same.

o Recommendation by River City Construction: Accept Alternate. Result: A deduction of
$43,000 that can be supported through future equipment purchasing of the operable
partition.

Alternate No. 8:

o Base bid condition: Shall include cased openings with blocking provided for future doors
in dental exam rooms noted on G3.1.

o Alternate condition: Provide barn doors and hardware at dental exam rooms noted on
G3.1.

o Recommendation: Keep Base Bid, cost savings.

Alternate No. 9:

o Base bid condition: Shall include finishes in stair 3 as documented and specified. See
Interiors.

o Alternate condition: Shall remove rubber treads and risers at Stair 3.

o Recommendation: Keep Base Bid, minimal cost savings and provides safety.

Alternate No. 10A:

o Base bid condition: Shall include full glazing at offices as documented and specified.

o Alternate condition: Shall include hollow metal frame and sidelight as noted on G3.1 and
G3.2.

o Recommendation: Keep Base Bid, both alternative 10A and 10B will have minimal cost
deduction and can be determined later.

Alternate No. 10B:



o Base bid condition: Shall include full glazing at offices as documented and specified.

o Alternate condition: Shall omit storefront system at offices noted on G3.1 and G3.2 and
continue partition. Associated office doors to change to FG-W in lieu of F.

o Recommendation: Keep Base Bid both alternative 10A and 10B will have minimal cost
deduction and can be determined later.

e Alternate No. 11:

o Base bid condition: Shall include wall types as documented and specified.

o Alternate condition: Shall include non-rated partitions terminating 6” above adjacent
ceiling, provide bracing as required as indicated by grey filled pattern on sheets G3.1 and
G3.2.

o Recommendation: Keep Base Bid, supports sound masking.

There are two (2) construction divisions where only one (1) bid was received. River City Construction
will rebid these two construction divisions to get more competitive pricing. River City Construction’s
estimates for these construction divisions are captured within the REBID Allowance. This process will
not delay the project. The complete bid tabulation is provided in Attachment D.



DIV DESCRIPTION Lead Subcontractor Price
03 Building Concrete IL Civil Contractors 607,000
04 Masonry & Spray Air Barrier Systems 1) Braker 702,500
05 Steel Fabrication & Erection H&S Mechanical 1,498,555
06 General Works River City Construction 1,589,000
07A Roofing Western 491,000
07B Exterior Cladding REBID -
08 Glazing Kelly Glass 472,200
004 Framing { Drywall / EIFS Mid-Hlinois 1,765,900
09B  Painting / Wall Covering / Fluid Applied Associated 158,300
09cC Flooring Commercial Floor Cov 433,405
14 Elevators Kone 110,000
21 Fire Suppression Hitchcock 210,700
22 Plumbing GA Rich 605,000
23 HVAC Jlohns Sales & Servc 1,498,000
26 Electrical f Communications Security Systems Fleming 2,335,000
31A Building Demolition & Abatement NE Finch-Combo 1,245,000
31B Earthwork [/ Site Demo / Stormwater -
31C Vibratory Stone Columns Foundation Servc Corp 104,000
324 Site Paving IL Civil Contractors 560,000
32b Landscaping REBID -
33 Site Utilities Tohin Bros 279,000
Hard Cost Subtotal . 14,665,160

Allowances

EREBID Allowances To Be Determined 1,225,000

Allowances Subtotal

Alternate Bids

Alt1- Concrete Paving IL Civil Contractors 1,000
Alt 6- 80 mil TPO Roofing (for solar on roof) Western 7,463

Alternate Bid Costs Subtotal

GMP Soft Costs by River City Construction

General Requirements 1,261,518
General Liability Insurance (0.30% of Hard Con) 47,696
Builders Risk Insurance (0.22% of Hard Con) 34,977
Payment & Performance Bond (1% of Hard Con ) Included
Contingency (5%) 794,931
CM Fee (3.5%) 631,321

GMP Soft Costs Subtotal 2,770,443

Total GMP . 18,669,066

Non-Guaranteed Maximum Price (GMP) Related Costs. As noted above, there are project components
included in the GMP, and components that are an expense to the project but excluded from the GMP.
The table below itemizes the costs that are excluded from the GMP. These costs, when added to the
GMP costs in the table above, equal the total uses for the project.



Non-GMP Soft Costs Price
Material Testing 5 25,000
Utility Connection Fees 5 65,000
Property Acquisition 5
IT Systems 5 -
Discovery Phase (Farnsworth) 5 193,400
Design Fees (Farnsworth) 51,064,500
Subconsultant Design Fees 5 302,200
Discovery Phase/Precon (River City) | 5 115,000
FFE&E 51,900,000
Permits (NPDES) 5 250

Non-GMP Soft Costs Subtotal % 3,670,350

IMPACT ANALYSIS:

FISCAL IMPACT: For Sources and Uses to balance, a budget amendment is necessary. First, $4,700,000 of
the Health Department Fund’s unobligated reserves needs to be appropriated towards the project. As
noted above, the Board of Health has worked with intention for several years to build up the fund’s reserves
specifically for this project. This approach to project funding is routinely used in the County’s highway-
related funds, the IT Services Fund, and, pre-ARPA, the Capital Project Fund. It meets the express intent of
County Board Financial Policies — Operating Budget Policy #1: Pay-As-You-Go. These dollars should be next
in line to fund the project.

Second, a budget amendment of $3,139,416 is needed to cover the remaining project deficit. There are
multiple appropriation options to consider from four (4) potential source funds. These include the General
Fund, the Capital Project Fund, the County State Capital Improvement Grant Fund (Keystone), and the ARPA
Fund. All four (4) funds have the financial capacity in unobligated reserves to cover this amount in-whole
or in-part. The option also exists to split the amount needed between any of these funds.

e General Fund. The unaudited financials for FY2022 estimate a $2.5 million surplus in the General
Fund. This would bring the fund’s reserves to $25 million (roughly fifty percent (50%) of
expenditures). The General Fund is an eligible source for this project due to it being the County’s
general corporate fund with no restrictions placed on how to use its reserves. There are headwinds
facing the General Fund. Multiple collective bargaining agreements are being negotiated. State
shared revenues are still significantly above historic levels but are starting to moderate as the
economy starts to cool. When the next recession comes, these reserves will be available to avoid
a property tax increase to balance the budget if the County Board chooses to do so. Additionally
and based on the lack of restrictions on its use, there are other potential uses for these funds — all
subject to policy decisions by the County Board — including but not limited to economic
development investments, employee compensation, employee benefits / health insurance, capital
improvements once the public facilities sales tax expires, or debt principal buydown once existing
debt is callable. We would feel comfortable recommending a maximum of $500,000 from the
General Fund to partially cover the project deficit.

e Capital Projects Fund. The unaudited financials for FY2022 estimate an ending balance of $7.6
million. This amount is primarily the seed money for when the public facilities sales tax expires at
the end of the decade. This is an eligible source for this project because the project is a capital



improvement and this fund’s uses are restricted to capital improvements. Resources in the Capital
Projects Fund could be used to demonstrate a contribution to the capital construction costs from
the County Coroner and Regional Superintendent of Schools. Being operating budget departments
in the General Fund, neither elected office can intentionally increase reserves over the course of
several years. Up to this point, there has been an expectation that some operating revenue could
be generated for the Health Department from these offices, but without any specific detail
formulated. Future operating revenues do not assist in covering the construction-related shortfall,
however. With a plan to recapitalize the Capital Project Fund’s reserves as outlined in Option #2
below, we would feel comfortable recommending a maximum of $500,000 from the Capital
Projects Fund to partially cover the project deficit.

County State Capital Improvement Grant Fund. More commonly known as the “Keystone” Fund,
the unaudited financials for FY2022 estimate an ending balance of $7.7 million. The Keystone Fund
was created when Keystone Steel & Wire (now Liberty Steel) repaid the County in-full and early
for the $10 million loan the County Board approved. The loan was funded by four grants from the
State of lllinois, each valued at $2.5 million. The grant agreements, which remain in place today,
require the County use these funds on either economic development projects or County bricks-
and-mortar capital improvements. Thus, the Keystone Fund is an eligible source. However, the
current County Board policy on how the resources in this fund are used do not lend themselves to
this project. If the County Board were to enact a policy decision to use Keystone Fund resources,
then it would need to be in the form of an internal loan with an identified source and schedule to
repay the loan. In this instance, we would recommend against using the Keystone Fund to cover
any of the project deficit.

American Rescue Plan Act (ARPA) Fund. The unaudited financials for FY2022 estimate an ending
balance of $9.5 million in the ARPA Fund, some of which is obligated by contracts or
intergovernmental agreements previously approved by the County Board. The County has until
December 31, 2024 to tell the U.S. Treasury how the entire $34.8 million allocation will be spent
(obligated). There is flexibility to amend what has already been reported to the U.S. Treasury
regarding the allocations. The County has until December 31, 2026 to pay out the entire allocation.
Failure to do so will require the County to reimburse the U.S. Treasury for any unspent dollars,
even if under contract.

An additional resource in this fund is the interest income earned to date. Thanks to the County
Treasurer’s investment strategies and higher interest rates, an estimated $500,000 in interest
income has been earned to date. This will continue to grow as the $24.95 million appropriated in
the fund in FY2023 will not be expended at the same time. To maximize interest income growth,
the $13 million already appropriated in the current budget should be funding the project after the
pending budget amendment from the Health Department’s reserves have been exhausted, and
whatever might be approved by the Board from this fund in the attached resolution should be
next-to-last money into the project (the second drop of $250,000 from the Solid Waste
Management Fund being the last money into the project). Under U.S. Treasury guidance, the
interest income earned has no time limit on its use and no restrictions on it use. We would
recommend the $500,000 of interest income already earned be transferred to the Capital
Projects Fund to recapitalize any use of the reserves from that fund. This does not have to be
done immediately and is capable of inclusion in the FY2024 budget process.

As noted above in the section about “sources,” the Executive Committee will have a policy session
at their May meeting to prioritize the remaining ARPA resources. As part of the debate associated
with the attached resolution, it is natural to want to identify which ARPA-funded priority will lose
out to cover the project deficit. Reprioritizing the County’s ARPA allocation, however, is not an



enacted clause in the attached resolution. If the policy direction is to diversify the funding sources,
then we would recommend an additional $2,139,416 from the ARPA Fund (Option #1) to partially
cover the project deficit. If the policy direction is to use either general or capital project funds
(but not both), then we would recommend an additional 52,639,416 from the ARPA Fund (Option
#2) to partially cover the project deficit. If the policy direction is to fund the shortfall entirely
from the ARPA Fund, then we would recommend an additional $3,319,416 from the ARPA Fund
(Option #3) to completely cover the project deficit. Regardless of the amount to be appropriated
from the ARPA Fund, we recommend it be the next-to-last source into the project for the purpose
of maximizing interest income earnings throughout the project life.

Option #1 Summary:

Health Department Fund $4,700,000
General Fund S 500,000
Capital Project Fund S 500,000
ARPA $2,139,416
TOTAL $7,839,416
Option #2 Summary:

Health Department Fund $4,700,000
General Fund OR Capital Project Fund S 500,000
ARPA $2,639,416
TOTAL $7,839,416
Option #3 Summary:

Health Department Fund $4,700,000
ARPA $3,319,416
TOTAL $7,839,416

OPERATIONAL IMPACT: The impact of the project includes addressing Peoria County Capital priorities,
increases the efficiency of staffing, supports wraparound services, and provides opportunities for shared
contracts. In the 2014 Master Facilities Plan, the Gift Avenue Complex (County Coroner) and Health
Department were both identified with critical infrastructure needs as well as inefficiencies that have
increased over decades due to the initial building and use of both facilities and subsequent additions.
Furthermore, in 2018, the County conducted a Facility Utilization Analysis to provide updates to the 2014
Master Plan. Within the report provided by Dewberry, the County Coroner and Health Department were
prioritized for relocation / replacement and larger redevelopment options. Both reports highlighted issues
regarding inefficiencies in providing services. Examples of improvements include providing additional
dental and medical exam rooms, consolidating intake / waiting areas from eight (8) down to two (2);
efficiencies in new mechanical, electrical, and plumbing; and providing a safer work environment. In
addition, the new facility will provide greater flexibility and support cross-training of staff. Between the
County Coroner, Health Department and Regional Office of Education (ROE), there are multiple shared
clients which allows for improved coordination and services. Lastly, the County Coroner and Health
Department have separate contracts related to custodial services and biohazard, the new facility will allow
for these services to be consolidated.

STRATEGIC PLAN: Reviewing the priorities to emerge from the County Board’s strategic planning process
in early 2023, this project conforms to three of the five priorities despite not being a specific strategy
identified.




e Employer of Choice: The County Board has acknowledged that being an employer of choice is a
multi-faceted definition that includes compensation; benefits; professional development
opportunities; a workplace culture that supports diversity, equity, and inclusion; and physical
workspace that promotes productivity and collaboration. As documented throughout the pre-
construction process, the three (3) offices to be co-located in the new facility already work closely
together for service delivery. Their co-location will improve service delivery. With the closure of
Heddington Oaks, the Health Department is likely the most diverse department in the organization.
To continue attracting the diverse talent the Board of Health desires and expects and as the County
Board previously voted to do, new construction will create a workplace that can achieve these
goals.

e Data Driven Decision Making & Financial Sustainability: Throughout the preconstruction planning
for this project, both components of this priority have been at the forefront. Defining the service
program; prioritizing the uses and occupants; and the location decision were all highly data driven
with intention. The project is financially sustainable given the large percentage of one-time sources
(ARPA fund) being used to fund the project. Once complete, the operational costs of a newer and
smaller building will result in lower operating costs as the new facility is twenty-five percent (25%)
smaller than the current Health Department plus the current spaces occupied by the County
Coroner and Regional Superintendent of Schools.

e Community Development and Infrastructure: As noted above, this project is a priority in the
existing facilities master plan and has been in the capital improvement plan for several years. The
funding for this project is a diverse set of sources and does not increase taxes to Peoria County
taxpayers. Additionally, the Health Department has been located at the Sheridan Rd site since the
1950s. By continuing to reside on the County property, the new facility provides an anchor within
the community.

EQUITY IMPACT: During the project's discovery phase, the project team utilized the geographic information
systems (GIS) platform to analyze demographic data, including population density, transportation access,
and poverty levels, to identify areas that may be underserved or have limited access to resources. By
considering the needs and perspectives of diverse stakeholders, the project team aimed to ensure that
services are distributed equitably across different neighborhoods and regions, including those that may
have historically faced barriers to accessing services. This process supports the goal of engaging external
stakeholders in the organization's DEI efforts, as it involves gathering and analyzing data to inform decision-
making and to tailor services to meet the unique needs of different populations. By incorporating an equity
lens into the project's early stages, policymakers can ensure that the project promotes health equity and
addresses existing disparities in access to care, demonstrating the organization's commitment to DEI
principles.

As part of the project, Equity Workforce Goals and Enterprise Goals for minority and women participation
were adopted by the County Board. The Workforce Goals are eighteen percent (18%) for minorities and five
percent (5%) for women. The bids received have a participation rate of 14.4%, which is not surprising based
on the amount of public projects under construction in the region.

ALTERNATIVES: There are two alternative solutions to the recommendations. First, would be to completely
abandon the project and the costs already incurred. The second is a complete redesign such that the facility
could be constructed within the existing appropriation. The impacts of this are numerous.

e A scope change would require a major redesign of the building, which Farnsworth Group is not
expressly contracted to deliver. The likely result would be an increase in fees and several weeks or



months to complete the redesign. The costs associated with would further diminish available
funding sources.

e Depending on the length of the delay, construction would be impacted by having added costs for
winterization of the partially constructed building. Also, there is no guarantee that the redesigned
facility would be able to accommodate the Health Department if construction cost inflation is
considered.

e The County Coroner would continue to operate from the Gift Avenue Complex, which has been
shown to be inadequate. This is especially true of the morgue portion of the facility and all the
associated components including body movement from a coroner or mortuary vehicle into the
building; body storage and weighing; only one autopsy station; and limited space for law
enforcement’s role during an autopsy. In addition, further capital funds will be needed to support
long-term maintenance of the facility, specifically requiring funding a new roof.

e There are financial impacts to the Health Department. The longer the project is extended
temporary location costs escalate causing the Health Department to potentially divert operating
budget dollars to location costs instead of client services. Additional financial impacts include the
oversight required to provide administrative support to multiple locations.

e The Regional Superintendent of Schools would remain scattered at multiple facilities thereby not
realizing any of the operational efficiencies gained by having her entire staff in a single location.
The portion of the Regional Superintendent’s operations located in the Courthouse would
maintain the inconvenience of finding paid parking in the central business district and the existing
sociological barriers for the clients that come to the office for GED testing.

e There are operational impacts to the Health Department. The operational impact is twofold,
external and internal. First, clients using the Health Department will be required to navigate
challenges in accessing services. The decentralization of services creates barriers in receiving
comprehensive care. In addition, due to physical limitations of the sites, programs are offered in
limited capacity. The internal impact will be detrimental to the workplace culture the Health
Department has worked very hard to build over several years. This culture, which has successfully
demonstrated capacity to build trust and community recognition, relies heavily on being near each
other. While Health Department team members can communicate and collaborate using Office
365 and Microsoft Teams, this group benefits greatly from being co-located. The Health
Department loses an operational revenue opportunity by not having the County Coroner and
Regional Superintendent in the facility.

RECOMMENDATIONS:

STAFF RECOMMENDATION: Is to set the Guaranteed Maximum Price at $18,669,066. There are three (3)
budget amendment options as outlined below. We recommend Option #2.

Option #1:
Health Department Fund | $4,700,000
General Fund S 500,000
Capital Project Fund 5 500,000
AREA 52,139,416

| $7,839,416



Option #2:

Health Department Fund | $4,700,000

General Fund

- ; 5 500,000
Capital Project Fund

ARPA 52,639,416

| $7,839,416

Option #3:
Health Department Fund | S 4,700,000
General Fund 5 -
Capital Project Fund S -
ARPA 53,139,416

| $7,839,416

RECOMMENDATIONS BY OTHER BODIES:

February 27, 2023: Peoria County Board of Health (9 ayes — 0 nays-3 absent) approves policy
statement related to amount of reserves to be used to fund the project.

PRIOR COUNTY BOARD ACTIONS:

June 8, 2021: County Health Committee (11 ayes — 0 nays) determines project delivery method as
Construction Manager at Risk.

September 9, 2021: County Board (17 ayes — 1 nay Windish) awards architect of record contract
to Farnsworth Group.

September 9, 2021: County Board (16 ayes — 2 nays Elsasser, Windish) awards construction
manager at risk to River City Construction LLC

January 13, 2022: County Board (16 ayes — 2 nays Elsasser, Windish) makes a statement of policy
to replace and not renovate. Policy statement includes prioritization of services.

May 12, 2022: County Board (13 ayes — 4 nays Daley, Elsasser, Rosenbohm, Windish) approves
site selection of current Health Department property on North Sheridan Road, Peoria.

July 14, 2022: County Board (15 ayes — 0 nays — 2 abstentions Dillon, Williams) to approve the
Project Labor Agreement (PLA) between the County, West Central lllinois Building and
Construction Trades members and River City Construction.

February 9, 2023: County Board (18 ayes — 0 nays) appoints Member Terry Ruhland as the county
board representative to the project.

ATTACHMENTS:
Resolution

@)

(@]

Resolution Exhibit #1: Guaranteed Maximum Price Table with construction division detail.

Resolution Exhibit #2: Sources and Uses should amount and source of budget amendments.

Attachment A: GIS Maps
Attachment B: Site Selection Matrix

Attachment C: Base Bid Elevation Schematic & Alternate Elevation Schematic



e Attachment D: Bid Tabulation
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Site Locations




Peoria County HHS Campu: Series 3 Site Selection
Farnsworth Group & River C



Peoria County HHS Campu: Series 3 Site Selection
Farnsworth Group & River C



Methodology for the Site

Selection Criteria Matrix
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Site Criteria Matrix

Preferred Zipcode / Available (No / No)
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Site Criteria Matrix

Preferred Zipcode / Available (No / Yes)
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Site Criteria Matrix

Preferred Zipcode / Available (Yes / No)




SITE SELECTION - WITHIN the preferred zip code but NOT available within 6 month
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Site Criteria Matrix

Preferred Zipcode / Available (Yes/ Yes)




SITE SELECTION - WITHIN the preferred zip code and AVAILABLE within 6 months
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SITE SELECTION - WITHIN the preferred zip code and AVAILABLE within 6 months
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Site Selection Summary




SITE SELECTION - Summary
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ATTACHMENT C

Base Bid
3-D Elevation
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ATTACHMENT D

Bid Tabulation



BID TABULATION

PROJECT NAME: Peoria County Health and Human Services Facility

Date: 4/11/23  Time: 2PM Location: Peoria County Courthouse
Project No.: 0210059.00 Owner: Peoria County

Work Category: 03 Building Concrete

RWVER(LCITY

E OKNESTRLULILCTI OKNM

o . . . . o Unit Price 3:
Minority _ _ ALT 3: L e . ALT 6: 90 _ ALT 8: Barn ALT 9: Omit ALT 10A: Office ALT 10B: Omit ALT 11: Terminate o _ Unit Price 2: .
BIDDER'S NAME BASE BID Bid Bond Add Participation ALT L ancrete ALT 2 Enhanced Community |,. ALT 4 B.”Ck n AL.T >: Vinyl Fence In Mil Roof ALT 7 O_p_erable Door at Dental | Rubber Treads @ | Glazing to HMF & | Storefront System at | Non-Rated Paritions Un_|t Price 1. . Asbestos Pipe Asbestos Pipe
1-5 Paving L'scaping lieu of Rainscreen| lieu of Screenwall Partition . A . . » Unsatisfacotry Soil Removal/LF
Amount Garden Membrane Exam Rooms Stair 3 Sidelight Offices 6" Above Ceiling Removal/LF (ADD) (DEDUCT)
Hein Construction $750,000.00 X X $0 $95.00
River City Construction $893,000.00 X X $0 ADD $32,000 ADD $32,000
llinois Civil Contractors $607,000.00 X X $0
Work Category: 04 Masonry & Spray Air Barrier Systems
Minority ALT 3: ALT6: 90 ALT8: Barn = ALT 9: Omit ALT 10A: Office ALT 10B: Omit | ALT 11: Terminate Unit Price 2: Unit Price 3:
BIDDER'S NAME BASE BID Bid Bond Add Participation ALT L C(_)ncrete ALT 2 Enhanced Community |,. ALT 4: B.”Ck n AL.T >: Vinyl Fence In Mil Roof ALT 7 O_p_erable Door at Dental | Rubber Treads @ | Glazing to HMF & | Storefront System at | Non-Rated Paritions Un_|t Price 1. . Asbestos Pipe Asbestos Pipe
1-5 Paving L'scaping lieu of Rainscreen| lieu of Screenwall Partition . A . . » Unsatisfacotry Soll Removal/LF
Amount Garden Membrane Exam Rooms Stair 3 Sidelight Offices 6" Above Ceiling Removal/LF (ADD) (DEDUCT)
MR Mason $888,580.00 X X $0 ADD $82,830
Otto Baum $745,000.00 X X $46,240 ADD $70,800
JJ Braker & Sons $702,500.00 X X $10,000 ADD $69,300 DEDUCT $3,250
Work Category: 05 Steel Fabrication & Erection
Minority ALT 3: ALT6: 90 ALT8: Barn = ALT 9: Omit ALT 10A: Office ALT 10B: Omit | ALT 11: Terminate Unit Price 2: Unit Price 3:
BIDDER'S NAME BASE BID Bid Bond Add Participation ALT L C(_)ncrete ALT 2 Enhanced Community |,. ALT 4 B.”Ck n AL.T >: Vinyl Fence In Mil Roof ALT 7 O_p_erable Door at Dental | Rubber Treads @ | Glazing to HMF & | Storefront System at | Non-Rated Paritions Un_|t Price 1. . Asbestos Pipe Asbestos Pipe
1-5 Paving L'scaping lieu of Rainscreen| lieu of Screenwall Partition . A . . " Unsatisfacotry Soil Removal/LF
Amount Garden Membrane Exam Rooms Stair 3 Sidelight Offices 6" Above Ceiling Removal/LF (ADD) (DEDUCT)
A&H Steel $1,633,000.00 X X $1,215,000
H+S Mechanical $1,498,555.00 X X $1,498,555 ADD $678
Work Category: 06 General Works
Minority ALT 3: ALT6: 90 ALTS8: Barn | ALT 9: Omit ALT 10A: Office ALT 10B: Omit | ALT 11: Terminate Unit Price 2: Unit Price 3:
BIDDER'S NAME BASE BID Bid Bond Add Participation ALT L Cc_)ncrete ALT 2 Enr_\anced Community |, ALT 4 B.”Ck n AL.T >: Vinyl Fence In Mil Roof ALT 7 O_p_erable Door at Dental | Rubber Treads @ | Glazing to HMF & | Storefront System at | Non-Rated Paritions Un_|t Price 1. . Asbestos Pipe Asbestos Pipe
1-5 Paving L'scaping lieu of Rainscreen| lieu of Screenwall Partition . A . . .. Unsatisfacotry Soll Removal/LF
Amount Garden Membrane Exam Rooms Stair 3 Sidelight Offices 6" Above Ceiling Removal/LF (ADD) (DEDUCT)
Hein Construction $1,795,000.00 X X $250,000 ADD $12,000 ADD $44,000 | ADD $65,000 ADD $37,000 ADD $2,500
River City Construction $1,589,000.00 X X $0 ADD $12,000 ADD $43,000 | ADD $59,000 ADD $28,000 DEDUCT $4,000
AFE Construction $1,906,000.00 X X $1,906,000 ADD $10,300

12




BID TABULATION

PROJECT NAME: Peoria County Health and Human Services Facility

Date: 4/11/23  Time: 2PM
Project No.: 0210059.00

Location: Peoria County Courthouse
Owner: Peoria County

RWVER(LCITY

E OKNESTRLULILCTI OKNM

Work Category: 07A Roofing

. . . . . o Unit Price 3:
Minority _ _ ALT 3: L e . ALT 6: 90 _ ALT 8: Barn ALT 9: Omit ALT 10A: Office ALT 10B: Omit ALT 11: Terminate o _ Unit Price 2: .
BIDDER'S NAME BASE BID Bid Bond Add Participation ALT L C(_)ncrete ALT 2 Enr_\anced Community |, ALT 4: B.mk n AL.T >: Vinyl Fence Iin Mil Roof ALT 7 O_p_erable Door at Dental | Rubber Treads @ | Glazing to HMF & | Storefront System at | Non-Rated Paritions Un_|t Price 1. . Asbestos Pipe Asbestos Pipe
1-5 Paving L'scaping lieu of Rainscreen| lieu of Screenwall Partition . A . . .. Unsatisfacotry Soil Removal/LF
Amount Garden Membrane Exam Rooms Stair 3 Sidelight Offices 6" Above Celiling Removal/LF (ADD) (DEDUCT)
Kreiling Roofing $555,482.00 X X $555,482 ADD $14,320
Henson Robinson $514,373.00 X X $72,843 ADD $3,499
Western Waterproofing $491,000.00 X X $0 ADD $28,000
Work Category: 07B Exterior Cladding
Minority ALT 3: ALT6: 90 ALT8: Barn = ALT 9: Omit ALT 10A: Office ALT 10B: Omit | ALT 11: Terminate Unit Price 2: Unit Price 3:
BIDDER'S NAME BASE BID Bid Bond Add Participation ALT L ancrete ALT 2 Enhanced Community | .. ALT 4: B.”Ck n AL.T >: Vinyl Fence in Mil Roof ALT 7 O_p_erable Door at Dental | Rubber Treads @ | Glazing to HMF & | Storefront System at | Non-Rated Paritions Un_|t Price 1. . Asbestos Pipe Asbestos Pipe
1-5 Paving L'scaping lieu of Rainscreen| lieu of Screenwall Partition . A . . » Unsatisfacotry Soll Removal/LF
Amount Garden Membrane Exam Rooms Stair 3 Sidelight Offices 6" Above Ceiling Removal/LF (ADD) (DEDUCT)
(will be rebid)
Work Category: 08 Glazing Systems
Minority ALT 3: ALT6: 90 ALT8: Barn = ALT 9: Omit ALT 10A: Office ALT 10B: Omit | ALT 11: Terminate Unit Price 2: Unit Price 3:
BIDDER'S NAME BASE BID Bid Bond Add Participation ALT L C(_)ncrete ALT 2 Enhanced Community | .. ALT 4: B.”Ck n AL.T >: Vinyl Fence In Mil Roof ALT 7 O_p_erable Door at Dental | Rubber Treads @ | Glazing to HMF & | Storefront System at | Non-Rated Paritions Un_|t Price 1. . Asbestos Pipe Asbestos Pipe
1-5 Paving L'scaping lieu of Rainscreen| lieu of Screenwall Partition . A . . .. Unsatisfacotry Soil Removal/LF
Amount Garden Membrane Exam Rooms Stair 3 Sidelight Offices 6" Above Ceiling Removal/LF (ADD) (DEDUCT)
Kelly Glass $472,200.00 X X $0 DEDUCT $39,475 DEDUCT $13,750
East Moline Glass $510,000.00 X X $30,000 DEDUCT $47,000 DEDUCT $2,500
Work Category: 09A Framing/Drywall/EIFS
Minority ALT 3: ALT6: 90 ALTS8: Barn | ALT 9: Omit ALT 10A: Office ALT 10B: Omit | ALT 11: Terminate Unit Price 2: Unit Price 3:
BIDDER'S NAME BASE BID Bid Bond Add Participation ALT L Cc_)ncrete ALT 2 Enr_\anced Community |, ALT 4: B.mk n AL.T >: Vinyl Fence In Mil Roof ALT T O_p_erable Door at Dental | Rubber Treads @ | Glazing to HMF & | Storefront System at | Non-Rated Paritions Un_|t Price 1. . Asbestos Pipe Asbestos Pipe
1-5 Paving L'scaping lieu of Rainscreen| lieu of Screenwall Partition . A . . » Unsatisfacotry Soll Removal/LF
Amount Garden Membrane Exam Rooms Stair 3 Sidelight Offices 6" Above Ceiling Removal/LF (ADD) (DEDUCT)
Associated Constructors $1,798,500.00 X X $0 ADD $14,100 ADD $3,000 DEDUCT $10,600
Riverside Interiors $2,039,445.00 X X $0 DEDUCT $6,750
RG Construction $2,355,000.00 X X $0 DEDUCT $20,000
Mid Illinois $1,765,900.00 X X $0 ADD $2,000 ADD $2,000 DEDUCT $9,960

12




BID TABULATION

PROJECT NAME: Peoria County Health and Human Services Facility

Date: 4/11/23  Time: 2PM Location: Peoria County Courthouse
Project No.: 0210059.00 Owner: Peoria County

RWVER(LCITY

E OKNESTRLULILCTI OKNM

Work Category: 09B Painting/Wallcovering/Fluid Applied

. . . . . o Unit Price 3:
Minority _ _ ALT 3: L - . ALT 6: 90 _ ALT 8: Barn ALT 9: Omit ALT 10A: Office ALT 10B: Omit ALT 11: Terminate o _ Unit Price 2: .
BIDDER'S NAME BASE BID Bid Bond Add Participation ALT L C(_)ncrete ALT 2 Enr_\anced Community |, ALT 4: B.mk n AL.T >: Vinyl Fence Iin Mil Roof ALT 7 O_p_erable Door at Dental | Rubber Treads @ | Glazing to HMF & | Storefront System at | Non-Rated Paritions Un_|t Price 1. . Asbestos Pipe Asbestos Pipe
1-5 Paving L'scaping lieu of Rainscreen| lieu of Screenwall Partition . Sy . . » Unsatisfacotry Soil Removal/LF
Amount Garden Membrane Exam Rooms Stair 3 Sidelight Offices 6" Above Ceiling Removal/LF (ADD) (DEDUCT)
Associated Constructors $158,900.00 X X $34,400 ADD $2,600 ADD $1,800
Oosterbaan & Sons $256,690.00 X X $0 ADD $6,900 ADD $2,100
Vogue Painting $218,715.00 X X $0 ADD $575 ADD $1,575 ADD $1,050
RP Coatings $287,860.00 X X $0 DEDUCT $500 ADD $3,000
Dragoo $265,650.00 X X $0 ADD $6,840 ADD $840
Mid lllinois $248,040.00 X X $0 ADD $5,220 ADD $870
Work Category: 09C Flooring
Minority ALT 3: ALT6: 90 ALT8: Barn | ALT 9: Omit ALT 10A: Office ALT 10B: Omit | ALT 11: Terminate Unit Price 2: Unit Price 3:
BIDDER'S NAME BASE BID Bid Bond Add Participation ALT L ancrete ALT 2 Enhanced Community | .. ALT 4: B.”Ck n AL.T >: Vinyl Fence in Mil Roof ALT 7 O_p_erable Door at Dental | Rubber Treads @ | Glazing to HMF & | Storefront System at | Non-Rated Paritions Un_|t Price 1. . Asbestos Pipe Asbestos Pipe
1-5 Paving L'scaping lieu of Rainscreen| lieu of Screenwall Partition . A . . » Unsatisfacotry Soll Removal/LF
Amount Garden Membrane Exam Rooms Stair 3 Sidelight Offices 6" Above Ceiling Removal/LF (ADD) (DEDUCT)
Central lllinois Commercial Flooring $453,297.00 X X $0 DEDUCT $4,198
TSI Commercial Floor Covering $433,305.00 X X $433,305 DEDUCT $4,145
Work Category: 14 Elevators
Minority ALT 3: ALT6: 90 ALTS: Barn | ALT9:Omit | ALT10A: Office | ALT10B:Omit | ALT 11:Terminate Unit Price 2: nit Price 3
BIDDER'S NAME BASE BID Bid Bond Add Participation ALT L C(_)ncrete ALT 2 Enhanced Community |,. ALT 4 B.”Ck n AL.T >: Vinyl Fence In Mil Roof ALT 7 O_p_erable Door at Dental | Rubber Treads @ | Glazing to HMF & | Storefront System at | Non-Rated Paritions Un_|t Price 1. . Asbestos Pipe Asbestos Pipe
1-5 Paving L'scaping lieu of Rainscreen| lieu of Screenwall Partition . A . . » Unsatisfacotry Soil Removal/LF
Amount Garden Membrane Exam Rooms Stair 3 Sidelight Offices 6" Above Ceiling Removal/LF (ADD) (DEDUCT)
Otis $111,753.00 X X $0
Kone $110,000.00 X X $0
TK Elevator $115,300.00 X X $0
Work Category: 21 Fire Suppression
Minority ALT 3: ALT6: 90 ALTS: Barn | ALT9:Omit |  ALT 10A: Office ALT 10B: Omit | ALT 11: Terminate Unit Price 2: nit Price 3
BIDDER'S NAME BASE BID Bid Bond Add Participation ALT L Cc_)ncrete ALT 2 Enr_\anced Community |, ALT 4: B.mk n AL.T >: Vinyl Fence In Mil Roof ALT T O_p_erable Door at Dental | Rubber Treads @ | Glazing to HMF & | Storefront System at | Non-Rated Paritions Un_|t Price 1. . Asbestos Pipe Asbestos Pipe
1-5 Paving L'scaping lieu of Rainscreen| lieu of Screenwall Partition . A . . » Unsatisfacotry Soll Removal/LF
Amount Garden Membrane Exam Rooms Stair 3 Sidelight Offices 6" Above Ceiling Removal/LF (ADD) (DEDUCT)
Automatic Fire Sprinkler $301,500.00 X X $9,045
lllini Fire Service $262,800.00 X X $0
FE Moran $246,400.00 X X $6,750
PIPCO $210,700.00 X X $21,070
Hitchcock $209,690.00 X 1,2,3,4 $0

12




BID TABULATION

PROJECT NAME: Peoria County Health and Human Services Facility

Date: 4/11/23 Time: 2PM

Project No.: 0210059.00 Owner: Peoria County

Location: Peoria County Courthouse

RWVER(LCITY

E OKNESTRLULILCTI OKNM

Work Category: 22 Plumbing

. . . . . o Unit Price 3:
Minority _ _ ALT 3: L e . ALT 6: 90 _ ALT 8: Barn ALT 9: Omit ALT 10A: Office ALT 10B: Omit ALT 11: Terminate o _ Unit Price 2: .
BIDDER'S NAME BASE BID Bid Bond Add Participation ALT L C(_)ncrete ALT 2 Enr_\anced Community |,. ALT 4 B.mk n AL.T >: Vinyl Fence In Mil Roof ALT 7 O_p_erable Door at Dental | Rubber Treads @ | Glazing to HMF & | Storefront System at | Non-Rated Paritions Un_|t Price 1. . Asbestos Pipe Asbestos Pipe
1-5 Paving L'scaping lieu of Rainscreen| lieu of Screenwall Partition . A . . .. Unsatisfacotry Soil Removal/LF
Amount Garden Membrane Exam Rooms Stair 3 Sidelight Offices 6" Above Celiling Removal/LF (ADD) (DEDUCT)
Stoops Plumbing $1,191,106.00 X X $1,136,946 $110.00
JC Dillon $624,260.00 X X $0
Tobin Bros. $612,000.00 X X $10,000 $250.00
GA Rich & Sons $605,000.00 X X $605,000 $159.00
Work Category: 23 HVAC
Minority ALT 3: ALT6: 90 ALT8: Barn = ALT 9: Omit ALT 10A: Office ALT 10B: Omit | ALT 11: Terminate Unit Price 2: Unit Price 3:
BIDDER'S NAME BASE BID Bid Bond Add Participation ALT L ancrete ALT 2 Enhanced Community | .. ALT 4: B.”Ck n AL.T >: Vinyl Fence in Mil Roof ALT 7 O_p_erable Door at Dental | Rubber Treads @ | Glazing to HMF & | Storefront System at | Non-Rated Paritions Un_|t Price 1. . Asbestos Pipe Asbestos Pipe
1-5 Paving L'scaping lieu of Rainscreen| lieu of Screenwall Partition . A . . » Unsatisfacotry Soll Removal/LF
Amount Garden Membrane Exam Rooms Stair 3 Sidelight Offices 6" Above Ceiling Removal/LF (ADD) (DEDUCT)
Montefusco $1,880,975.00 X X $1,594,975
John's Service & Sales $1,498,000.00 X X $22,730
PIPCO $1,712,900.00 X X $22,700
Wm. Masters $1,550,000.00 X X $308,330
Mechanical Service of Galesburg $1,649,000.00 X X $22,730
Standard Heating & Cooling $1,767,650.00 X X $0
J.A. Fritch $1,598,356.00 X X $159,835
Work Category. 26 Electrical/Communication Security Systems
Minority ALT 3: ALT6: 90 ALT8: Barn = ALT 9: Omit ALT 10A: Office ALT 10B: Omit | ALT 11: Terminate Unit Price 2: Unit Price 3:
BIDDER'S NAME BASE BID Bid Bond Add Participation ALT L Cc_)ncrete ALT 2 Enr_\anced Community |,. ALT 4: B.mk n AL.T >: Vinyl Fence In Mil Roof ALT 7 O_p_erable Door at Dental | Rubber Treads @ | Glazing to HMF & | Storefront System at | Non-Rated Paritions Un_|t Price 1. . Asbestos Pipe Asbestos Pipe
1-5 Paving L'scaping lieu of Rainscreen| lieu of Screenwall Partition . A . . » Unsatisfacotry Soll Removal/LF
Amount Garden Membrane Exam Rooms Stair 3 Sidelight Offices 6" Above Ceiling Removal/LF (ADD) (DEDUCT)
Foster-Jacob $2,669,731.00 X X $2,669,731
Fleming Electric $2,335,000.00 X X $0
Work Category: 31A Building Demolition & Abatement
Minority ALT 3: ALT6: 90 ALTS: Barn | ALTO:Omit | ALT10A: Office | ALT10B:Omit | ALT 11:Terminate Unit Price 2: nit Price 3
BIDDER'S NAME BASE BID Bid Bond Add Participation ALT L C(_)ncrete ALT 2 Enhanced Community |,. ALT 4 B.HCk n AL.T >: Vinyl Fence In Mil Roof ALT 7 O_p_erable Door at Dental | Rubber Treads @ | Glazing to HMF & | Storefront System at | Non-Rated Paritions Un_|t Price 1. . Asbestos Pipe Asbestos Pipe
1-5 Paving L'scaping lieu of Rainscreen| lieu of Screenwall Partition . A . . . Unsatisfacotry Soil Removal/LF
Amount Garden Membrane Exam Rooms Stair 3 Sidelight Offices 6" Above Ceiling Removal/LF (ADD) (DEDUCT)
Hein Construction $610,000.00 X X $110,000 $95.00
NE Finch $575,000.00 X X $5,000 $100.00
JIMAX $661,946.39 X X $72,000 $37.90
Green Demolition Contractors $928,800.00 X X $0

12




BID TABULATION

PROJECT NAME: Peoria County Health and Human Services Facility

Date: 4/11/23  Time: 2PM
Project No.: 0210059.00 Owner: Peoria County

Location: Peoria County Courthouse

RWVER(LCITY

E OKNESTRLULILCTI OKNM

Work Category: 31B Earthwork/Site Demo/Storm

. . . . . o Unit Price 3:
Minority _ _ ALT 3: L e . ALT 6: 90 _ ALT 8: Barn ALT 9: Omit ALT 10A: Office ALT 10B: Omit ALT 11: Terminate o _ Unit Price 2: .
BIDDER'S NAME BASE BID Bid Bond Add Participation ALT L C(_)ncrete ALT 2 Enr_\anced Community |,. ALT 4 B.mk n AL.T >: Vinyl Fence In Mil Roof ALT 7 O_p_erable Door at Dental | Rubber Treads @ | Glazing to HMF & | Storefront System at | Non-Rated Paritions Un_|t Price 1. . Asbestos Pipe Asbestos Pipe
1-5 Paving L'scaping lieu of Rainscreen| lieu of Screenwall Partition . A . . .. Unsatisfacotry Soil Removal/LF
Amount Garden Membrane Exam Rooms Stair 3 Sidelight Offices 6" Above Celiling Removal/LF (ADD) (DEDUCT)
Hein Construction $750,500.00 X X $0 $95.00
NE Finch $675,000.00 X X $6,000 $100.00
llinois Civil Contractors, Inc. $984,000.00 X X $30,000 ADD $15,000
Work Category: 31C Vibratory Stone Columns
Minority ALT 3: ALT6: 90 ALT8: Barn = ALT 9: Omit ALT 10A: Office ALT 10B: Omit | ALT 11: Terminate Unit Price 2: Unit Price 3:
BIDDER'S NAME BASE BID Bid Bond Add Participation ALT L ancrete ALT 2 Enhanced Community |,. ALT 4: B.”Ck n AL.T >: Vinyl Fence In Mil Roof ALT 7 O_p_erable Door at Dental | Rubber Treads @ | Glazing to HMF & | Storefront System at | Non-Rated Paritions Un_|t Price 1. . Asbestos Pipe Asbestos Pipe
1-5 Paving L'scaping lieu of Rainscreen| lieu of Screenwall Partition . A . . » Unsatisfacotry Soll Removal/LF
Amount Garden Membrane Exam Rooms Stair 3 Sidelight Offices 6" Above Ceiling Removal/LF (ADD) (DEDUCT)
Foundation Service Corp. $104,000.00 X 1,2,3,4 $0
Menard USA $128,000.00 X X $0
Subsurface Contractors $193,250.00 X X $0
Work Category: 32A Site Paving
Minority ALT 3: ALT6: 90 ALT8: Barn = ALT 9: Omit ALT 10A: Office ALT 10B: Omit | ALT 11: Terminate Unit Price 2: Unit Price 3:
BIDDER'S NAME BASE BID Bid Bond Add Participation ALT L C(_)ncrete ALT 2 Enhanced Community |,. ALT 4 B.”Ck n AL.T >: Vinyl Fence In Mil Roof ALT 7 O_p_erable Door at Dental | Rubber Treads @ | Glazing to HMF & | Storefront System at | Non-Rated Paritions Un_|t Price 1. . Asbestos Pipe Asbestos Pipe
1-5 Paving L'scaping lieu of Rainscreen| lieu of Screenwall Partition . A . . .. Unsatisfacotry Soil Removal/LF
Amount Garden Membrane Exam Rooms Stair 3 Sidelight Offices 6" Above Ceiling Removal/LF (ADD) (DEDUCT)
Hein Construction $560,000.00 X X $0 ADD $1,000 $95.00
River City Construction $709,000.00 X X $0 ADD $218,000
llinois Civil Contractors $620,000.00 X X $0 ADD $85,000
Work Category: 32B Landscaping
Minority ALT 3: ALT6: 90 ALTS8: Barn | ALT 9: Omit ALT 10A: Office ALT 10B: Omit | ALT 11: Terminate Unit Price 2: Unit Price 3:
BIDDER'S NAME BASE BID Bid Bond 'idg Participation ALT 1P:a(\3/ci)r:1crete ALTLZ';CEanri\ﬁnced Community IieﬁLngrI;aBi:\f(I:(rlenen AII.iZE:O\fllsrglrleFeenrxzuln Mil Roof ALTIZ;r(t)iEgLable Door at Dental | Rubber Treads @ | Glazing to HMF & | Storefront System at | Non-Rated Paritions Unstilrt]ilzfzggfrl:Soil Asbestos Pipe A;Z:’:;SZ;I'_IEE
Amount J PINg Garden Membrane Exam Rooms Stair 3 Sidelight Offices 6" Above Ceiling y Removal/LF (ADD)

(will be rebid)

12

(DEDUCT)




BID TABULATION

PROJECT NAME: Peoria County Health and Human Services Facility

Date: 4/11/23  Time: 2PM Location: Peoria County Courthouse
Project No.: 0210059.00 Owner: Peoria County

RWVER(LCITY

E OKNESTRLULILCTI OKNM

Work Category: 33 Site Utilities

. . . . . o Unit Price 3:
Minority _ _ ALT 3: L e . ALT 6: 90 _ ALT 8: Barn ALT 9: Omit ALT 10A: Office ALT 10B: Omit ALT 11: Terminate o _ Unit Price 2: .
BIDDER'S NAME BASE BID Bid Bond Add Participation ALT L C(_)ncrete ALT 2 Enr_\anced Community |,. ALT 4 B.mk n AL.T >: Vinyl Fence In Mil Roof ALT 7 O_p_erable Door at Dental | Rubber Treads @ | Glazing to HMF & | Storefront System at | Non-Rated Paritions Un_|t Price 1. . Asbestos Pipe Asbestos Pipe
1-5 Paving L'scaping lieu of Rainscreen| lieu of Screenwall Partition . A . . .. Unsatisfacotry Soil Removal/LF
Amount Garden Membrane Exam Rooms Stair 3 Sidelight Offices 6" Above Celiling Removal/LF (ADD) (DEDUCT)
GA Rich & Sons $312,221.00 X X $312,221 $159.00
Tobin Bros. $279,000.00 X X $30,000 $250.00
PIPCO $359,000.00 X X $35,000 $125.00




BID TABULATION

PROJECT NAME: Peoria County Health and Human Services Facility

Date: 4/11/23 Time: 2PM

Project No.: 0210059.00 Owner: Peoria County

Work Category: Combo 03,31A, 31B, 32A

Location: Peoria County Courthouse

RWVER(LCITY

E OKNESTRLULCTI OM

L . . . ALT 10B: Omit . o Unit Price 3:
Minority _ _ ALT 3: L ALT 5: Vinyl ALT 6: 90 _ ALT 8: Barn ALT 9: Omit | ALT 10A: Office ALT 11: Terminate o Unit Price 2: .
BIDDER'S NAME BASE BID Bid Bond Add Participation ALT L C(_)ncrete ALT 2 Enhanced Community |, ALT 4: B.”Ck M ' Fence in lieu of Mil Roof ALT 7 O_p_erable Door at Dental | Rubber Treads |Glazing to HMF & Storefront Non-Rated Paritions Un_|t Price 1. . Asbestos Pipe Asbestos Pipe
1-5 Paving L'scaping lieu of Rainscreen Partition . A System at . .. Unsatisfacotry Soil Removal/LF
Amount Garden Screenwall Membrane Exam Rooms @ Stair 3 Sidelight . 6" Above Ceiling Removal/LF (ADD)
Offices (DEDUCT)
Hein Construction $2,565,000.00 X $110,000 DEDUCT $15,000 $95.00
Work Category: Combo 31A & 31B
L . . . ALT 10B: Omit . o Unit Price 3:
Minority _ _ ALT 3: L ALT 5: Vinyl ALT6: 90 _ ALT 8: Barn ALT 9: Omit | ALT 10A: Office ALT 11: Terminate o Unit Price 2. .
BIDDER'S NAME BASE BID Bid Bond Add Participation ALT L C(_)ncrete ALT 2 Enhanced Community |,. ALT 4: B.”Ck M | Fence in lieu of Mil Roof ALT 7 O_p_erable Door at Dental | Rubber Treads |Glazing to HMF & Storefront Non-Rated Paritions Un_|t Price 1. . Asbestos Pipe Asbestos Pipe
1-5 Paving L'scaping lieu of Rainscreen Partition . A System at . » Unsatisfacotry Soll Removal/LF
Amount Garden Screenwall Membrane Exam Rooms @ Stair 3 Sidelight . 6" Above Ceiling Removal/LF (ADD)
Offices (DEDUCT)
NE Finch $1,245,000.00 X X $11,000 $100.00
Work Category: Combo 09A & 09B
L . . . ALT 10B: Omit . o Unit Price 3:
Minority _ _ ALT 3: L ALT 5: Vinyl ALT 6: 90 _ ALT 8: Barn ALT 9: Omit | ALT 10A: Office ALT 11: Terminate . Unit Price 2: .
BIDDER'S NAME BASE BID Bid Bond Add Participation ALT L C(_)ncrete ALT 2 Enhanced Community |, ALT 4: B.”Ck M | Fence in lieu of Mil Roof ALT 7 O_p_erable Door at Dental | Rubber Treads |Glazing to HMF & Storefront Non-Rated Paritions Un_|t Price 1. . Asbestos Pipe Asbestos Pipe
1-5 Paving L'scaping lieu of Rainscreen Partition . A System at . . Unsatisfacotry Soil Removal/LF
Amount Garden Screenwall Membrane Exam Rooms @ Stair 3 Sidelight . 6" Above Ceiling Removal/LF (ADD)
Offices (DEDUCT)
Associated Contractors $1,940,000.00 X X $34,400 ADD $16,700 ADD $4,800 DEDUCT $10,600
Work Category: Combo 22 & 33
L . . . ALT 10B: Omit . o Unit Price 3:
Minority _ _ ALT 3: . ALT 5: Vinyl ALT 6: 90 _ ALT 8: Barn ALT 9: Omit | ALT 10A: Office ALT 11: Terminate o _ Unit Price 2: .
BIDDER'S NAME BASE BID Bid Bond Add Participation ALT L Cc_)ncrete ALT 2 Enr_\anced Community |, ALT 4 B.”Ck M | Fence in lieu of Mil Roof ALT 7 O_p_erable Door at Dental | Rubber Treads |Glazing to HMF & Storefront Non-Rated Paritions Un_|t Price 1. . Asbestos Pipe Asbestos Pipe
1-5 Paving L'scaping lieu of Rainscreen Partition . A System at . » Unsatisfacotry Soll Removal/LF
Amount Garden Screenwall Membrane Exam Rooms @ Stair 3 Sidelight . 6" Above Ceiling Removal/LF (ADD)
Offices (DEDUCT)
Tobin Bros. $881,000.00 X X $35,000 $250.00
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